

Projected Construction Schedule: May 11, 2017 - June 5, 2017

******The following dates are subject to change based on unforeseen construction conditions******

- May 11th - Begin demolition of concrete on west side of Frio St., W. Cesar Chavez Blvd. to Buena Vista St.
- May 11th - Close north Monterey drive to pedestrians and vehicles
- May 11th - Open Buena Vista St. drive
- May 11th - Place barricade protected path on Buena Vista St. drive for pedestrian access
- May 11th - Pedestrians traffic plan will require three intersection crosses to get from Monterey Bldg to Buena Vista Bldg.
- May 19th - Corner at Buena Vista St. and Frio St. will re-open and traffic plan will allow pedestrians to cross straight across
- June 1st - Begin demolition of concrete on east side of Frio St., W. Cesar Chavez Blvd. to Buena Vista St. (traffic plan will not change)
- June 5th - Begin construction of intersection at W. Cesar Chavez Blvd. and Frio St.