



First four parking slots can be occupied, but access will be difficult during crane lift. All other slots are accessible & can be used.

Crane needed to remove Boiler #2 stack on NTEP roof level.

Crane staging planned in clouded area. Requires clearing PD vehicles near carport (& under if to be used during crane event).

--Crane Set-up Schedule:
Saturday, June 16, 2018
7 a.m. to 5 p.m.
--Brenan Ave Compound
Access gate to remain open during this time.