

ASPHALT REPAIR SCHEDULE (JULY19 – AUGUST 3, 2019)

Repair	Start Date	Finish Date	Traffic Impact
1	19 Jul	20 Jul	Portion of Tobin Ave. closed near Barshop Blvd. entrance at 1604 Detour: Barshop Blvd. access to Tobin Ave. via R3 lot
2 & 3	22 Jul	23 Jul	Portions of Tobin Ave. closed at Brennan Ave. and between Cook Rd. and Peace Circle Flagmen direct traffic through Repair 2 work area
4	23 Jul	24 Jul	Portion of Bauerle Rd. closed between East Campus Dr. and Ford Rd.
5	24 Jul	27 Jul	Portion of Brackenridge Ave. closed from Barshop Blvd. circle to BK2 lot Detour: Barshop Blvd. to UTSA Blvd., to Ximenes Ave.
6,7, & 8	27 Jul	3 Aug	Portion of Brackenridge Ave. closed from BK2 lot to Ximenes Ave. Detour: Enter BK1 & BK2 lots via Ximenes Ave. or Brackenridge Ave. Flagmen direct traffic through Repair 6 work area

