

Downtown Campus Overview




**University of Texas
at San Antonio**

January 25, 2017

Conference Center

Durango Building – Level One



Location	Renovation Schedule
Southwest Conference Room	Jul-Sep 2016
Conference Director Suite	Aug-Dec 2016
East Conference Suites	Apr-Aug 2017
Front Conference Room	Apr-Aug 2017
West Conference Suite	

Southwest Conference Room

West Conference Suite

Conference Director Suite

East Conference Suites
(names TBD)

Front Conference Room
(name TBD)

Kitchen

Storage


Campus Services

Frio Street Building – Level One

Recent Bookstore Relocation





Buena Vista Bookstore moved to Frio Street Building Nov 2016



Business and Counseling Service to the Community

Durango Building – Levels Two and Three

Assignment	Location	Renovation Schedule
Relocate IED Offices from Washington Place	DB 2.306, 2.308, 2.112, 3.310, 3.312, 3.314, 3.316A	Demo Feb-Mar 2017 Build Apr-Jul 2017
Relocate IED Training Room from Washington Place	DB 3.202	Demo Feb-Mar 2017 Build Apr-Jul 2017
Department of Counseling, COEHD	DB 3.302	Jun-Aug 2017



Department of Counseling, COEHD

Institute for Economic Development (IED)



Campus Services

Frio Street Building – Level Two

Changes In-Progress

Location	Activity
FS 2.402	Training room temporarily assigned to IED
FS 2.404	Student Activities
FS 2.422	Student Disability Services
FS 2.448	Campus Recreation Exercise Classes

Additional planning for this space utilization will be continued in Fall 2017-Summer 2018




P-20 Consolidation

Buena Vista Building – Level One


Changes In-Progress

Location	Space Assigned	Renovation Schedule
BV 1.308	Sep 2016	Oct-Dec 2016
BV 1.342	Oct 2016	Jan-Mar 2017
BV 1.320	Dec 2016	Mar-Apr 2017



Student Counseling Services

Frio Street Building – Level Four




Student Counseling Services

New Location	Space Assigned
FS 4.556, 4.556A, 4.556B	Sep 2016

University Communications

Buena Vista – Level Three



Assignment	New Location	Renovation Schedule
Move University Communications Production Studio from Durango 1.204, 1.204A, 1.201A1, 1.204B	BV 3.312, 3.314, 3.316	Jan-Feb 2017 – design review Apr-Jul 2017 – renovation



Jul '16	Aug '16	Sep '16	Oct '16	Nov '16	Dec '16	Jan '17	Feb '17	Mar '17	Apr '17	May '17	Jun '17	Jul '17	Aug '17
---------	---------	---------	---------	---------	---------	---------	---------	---------	---------	---------	---------	---------	---------

